



Rural Water & Sewer Servicing (RWSS) – June 2017 Update

On June 20, 2017, Council voted to finish the RWSS project as originally approved in 2014. This means that, pending unforeseen delays, residents will be able to connect to the new piped system starting in late 2019.

Anzac

Construction work is expected to start in late summer and early fall of this year.

Gregoire Lake Estates

Construction work in Gregoire Lake Estates is expected to start this summer and fall.

Conklin

Work on Contract 2 is underway. Construction for Contract 3 is expected to start in late summer.

Janvier

Contract 1 has been tendered, with construction expected to start in late summer.

Draper

Design work is ongoing. Construction is expected to start in spring 2018.

Saprae Creek Estates

Contract 1 has been tendered, with construction expected to start in the fall.

More Information

Call the Construction Helpdesk at 780-793-1054, email constructionhelpdesk@rmwb.ca or view the Rural Committee archives at rmwb.ca/council.

