Rural Water & Sewer Servicing (RWSS) –
September Update
We’re continuing detailed design in all communities and are on track to finish the RWSS project, aside from service
connections, in November of 2019.
Anzac & Gregoire Lake Estates
Design work is about 60 percent finished in Anzac and complete in varying degrees (40 percent to 100 percent) for the
contracts in Gregoire Lake Estates.
We’re working on another open house for Anzac & Gregoire Lake Estates. Stay tuned to this newsletter, the municipal
office, your municipal contacts or the website for the latest information.
Conklin
Design work is finished for Contracts 1 & 2 and more than half finished for Contracts 3 & 4. The design for Contracts 5, 6
and 7 hasn’t begun yet but the work is on track.
We just tendered Contract 2 in Conklin, which is for lift stations, water treatment plant upgrades and service stubs to
Northland Drive. Work on this contract tentatively begins in November and will be finished by the end of 2018.
Draper
Design work is half finished on all contracts in Draper with construction tentatively beginning in May of 2017.
Janvier
All design work in Janvier is between 50-90 percent complete. Construction is tentatively slated to begin in May of 2017.
Saprae Creek Estates
Design work in Saprae Creek is between 60-100 percent complete.
We held an open house in Saprae Creek in September that was attended by 45 participants and had some good
discussions. The slideshow that was presented is available at www.rmwb.ca/rwss.
We’re surveying roads and property elevations in Saprae Creek. The surveying will help determine if there are any ditch
back-sloping or easement issues that may affect the project. If so, ditch back-sloping easements may be required.
More information
For more information, please call the Construction Hotline at 780-793-1054, email constructionhelpdesk@rmwb.ca,
visit us on Facebook at the Wood Buffalo Rural Community Connection or visit www.rmwb.ca/rwss.
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